CONFIDENTIAL — NOT FOR WIDER CIRCULATION

Beds currently available for COVID-19 m

On Tuesday 17 March, Simon Stevens instructed the NHS to free up 30,000 hospital beds by 15
April. By this past Thursday, the goal was exceeded with 32,904 beds free for COVID-19 patients.

Unoccupied in NHS Trusts, G&A and critical care 32,904
Beds with Covid-19 6,609
Independent sector available 6,500
Total for Covid-19 46,513

Note: Beds from the Nightingale hospitals will be in addition to this position.

Combined G&A and adult critical care from SitRep
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Nightingale project

Site decision Site decision Contract

S : : Total
egio City made? expected? signed otal beds Status
1 London London Excel Centre, E16 1XL Yes Done Yes 4,000
North West  Manchester Rancinsster Kentral [sunenticn Yes Done Yes 1000 Opertational planning in progress. Contract signed 27/03/20
" Complex, M2 3GX P P g IN progress. g
West Midlands Birmingham Birmingham NEC, B40 INT Yes Done Yes 2,000 Operational planning in progress. Contract sighed 27/03/20
University of West of England Bristol
South West  Bristol Exhibition and Conference Centre, Pending 30/03/20 30/03/2020 1,000
BS16 172G
3
H teC tion Centre, HG1 Leeds had b idered as the NE&Y option but site of
North East Hirrogste arrogate Convention Centre, e 30/03/20 30/03/2020 1,000 ee_ s a een_con5| ere_ as the option but site o
2HR sufficient capacity not available.
North East Sunderland :.S;:'rllzderland Innovation Centge, SR Pending ¢.400
. Two potential sites being urgently scoped and decision due on
West Point Conference Centre, EX5 . . .
South West  Exeter 1DJ, OR Clyst House Office Block Scoping TBC 3%/3/20. PIymouth'vtlas sco_ped but nothing of approproate size or
with necessary facilities available.
q
. . Nottingham University, David Ross .
East Midlands Nottingh S 240
astVidlands TIOTINENAM o1 orts Village, NG7 2RD coping
Farnborough International Exhibition . L .
South East Farnborough & Conference Centre, GU14 6FD Pending 1,000 Replaces Heathrow T2 which is no longer an option
Notes:
1. Operational date expected to be two weeks from contract signing date.
2. Medical/nursing staff requirements: 500 beds - ¢3,514; 4,000 beds - ¢28,115.ilit
3. Other non-clinical staff requirements: 500 beds - c615; 3,500 beds - c4,919
13 | 4. Military staffing requirement are currently being scoped and preparation is underway to upskill existing military staff to support NHS core staff.
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